

Task Name	Duration	Start	Finish	Baseline Cost
► Pelaksanaan dan Monitoring	60 days	Mon 07/04/26	Thu 04/06/26	Rp 15.000.000
► Inisiasi Proyek dan Identifikasi Kebutuhan	7 days	Mon 07/04/26	Tue 15/04/26	Rp 2.000.000
Persiapan Identifikasi Kebutuhan	2 days	Mon 07/04/26	Tue 08/04/26	Rp 500.000
Observasi dan Pengumpulan Data	3 days	Wed 09/04/26	Fri 11/04/26	Rp 800.000
Penyusunan Product Backlog	2 days	Mon 14/04/26	Tue 15/04/26	Rp 700.000
► Sprint 1 (Login dan Dashboard)	10 days	Wed 16/04/26	Tue 29/04/26	Rp 3.000.000
Perancangan UI/UX Sprint 1	2 days	Wed 16/04/26	Thu 17/04/26	Rp 500.000
Pembuatan Login dan Session	3 days	Fri 18/04/26	Tue 22/04/26	Rp 1.000.000
Pembuatan Dashboard Monitoring	3 days	Wed 23/04/26	Fri 25/04/26	Rp 1.000.000
Review dan Testing Sprint 1	2 days	Mon 28/04/26	Tue 29/04/26	Rp 500.000
► Sprint 2 (Modul BRD dan Approval)	10 days	Wed 30/04/26	Tue 13/05/26	Rp 3.500.000
Pembuatan Modul Pengajuan BRD	3 days	Wed 30/04/26	Fri 02/05/26	Rp 1.200.000
Pembuatan Approval Dokumen	3 days	Mon 05/05/26	Wed 07/05/26	Rp 1.200.000
Tracking Status Proyek	2 days	Thu 08/05/26	Fri 09/05/26	Rp 600.000
Review dan Testing Sprint 2	2 days	Mon 12/05/26	Tue 13/05/26	Rp 500.000
► Sprint 3 (BA dan Invoice)	10 days	Wed 14/05/26	Tue 27/05/26	Rp 3.000.000
Pembuatan Modul Berita Acara	3 days	Wed 14/05/26	Fri 16/05/26	Rp 1.000.000

Task Name	Duration	Start	Finish	Baseline Cost
Pembuatan Modul Invoice	3 days	Mon 19/05/26	Wed 21/05/26	Rp 1.000.000
Pembuatan Report dan History	2 days	Thu 22/05/26	Fri 23/05/26	Rp 500.000
Review dan Testing Sprint 3	2 days	Mon 26/05/26	Tue 27/05/26	Rp 500.000
► Sprint 4 (Audit Trail dan Reporting)	5 days	Wed 28/05/26	Tue 03/06/26	Rp 2.000.000
Pembuatan Audit Trail	2 days	Wed 28/05/26	Thu 29/05/26	Rp 700.000
Penyempurnaan Reporting	1 day	Fri 30/05/26	Fri 30/05/26	Rp 300.000
User Acceptance Test dan Deployment	2 days	Mon 02/06/26	Tue 03/06/26	Rp 1.000.000
Dokumentasi dan Penyelesaian Proyek	1 day	Wed 04/06/26	Wed 04/06/26	Rp 500.000